




Enterprise Procurement Agile Delivery & Supplier Integration

Shravya Asam

Agile Business Analyst | Scrum Master

Contents

1. Project Snapshot:	2
2. Business Scenario:	2
3. Agile Delivery Approach:	2
4. Product Backlog & Story Map:	3
Epic 1 – Supplier Catalogue	3
Epic 2 – Purchase Request	3
Epic 3 – Approval Workflow	3
Epic 4 – Supplier Integration	3
5. Sprint Health:	4
6. Dependency & Impediment Tracking:	4
7. Release Readiness Checklist :	5
8. Sprint Retrospective & Continuous Improvement :	5
9. Supplier Catalog Integration Flow :	5
Key Scenarios	6
10. Agile Release Planning:	7


1. Project Snapshot:

Category	Details
Business Need	Improve enterprise purchasing and supplier collaboration through a centralized procurement platform
Primary Users	Employees/Requesters, Procurement Team, Approvers, Suppliers Finance
Core Capabilities	Supplier Catalog Integration, Purchase Requests, Approval Workflow, Purchase Orders and Supplier Collaboration
Primary Focus	Scrum Master, Agile Delivery, Backlog Management, Dependency Management and Stakeholder Coordination
Key Artifacts	Product Backlog, User Story Map, Sprint Dashboard, Dependency Tracker, Integration Flow, Release Plan and Retrospective Actions
Portfolio Type	Simulated Agile / Business Analysis Case Study

2. Business Scenario:

A large organization wants to streamline its procurement process by connecting employees with approved suppliers through a centralized platform. The solution enables users to search supplier catalogs, select products, create purchase requests, complete approvals and initiate procurement activities while improving visibility across the delivery process.

3. Agile Delivery Approach:



4. Product Backlog & Story Map:

Epic 1 – Supplier Catalogue

- Supplier catalogue access
- Product search
- Product details
- Price and availability
- Add items to cart

Epic 2 – Purchase Request

- Create purchase request
- Review selected items
- Submit request
- Track request status


Epic 3 – Approval Workflow

- Manager approval
- Procurement approval
- Approval notifications
- Rejection and resubmission

Epic 4 – Supplier Integration

- Supplier authentication
- Catalog communication
- Cart return
- Purchase order transmission

5. Sprint Health:



7. Release Readiness Checklist :

Check	Status
All planned stories completed	✓
Critical defects resolved	✓
Integration testing completed	✓
UAT sign-off received	✓
Open blockers reviewed	✓
Release documentation completed	✓
Business approval received	✓

Release Status: Ready for Deployment

8. Sprint Retrospective & Continuous Improvement :

What Went Well	What Could Improve	Action for Next Sprint
Good collaboration between BA, development and QA	Supplier dependency was identified late	Identify external dependencies during backlog refinement
Most committed stories were completed	Two stories carried over	Improve story estimation and readiness
Integration requirements were clarified early	Some acceptance criteria needed clarification	Review acceptance criteria before sprint planning

Sprint Improvement Focus:

Improve dependency identification, story readiness and estimation for the next sprint.

9. Supplier Catalog Integration Flow :



Approval Workflow




Purchase Order

9. Supplier Catalog Integration Flow

Seamless integration between the procurement platform and supplier catalog to enable easy product selection and purchase request creation.

Sample Project
(Illustrative Flow)



Key Integration Scenarios



Supplier catalog unavailable
Show error and allow retry



Product unavailable
Notify requester and provide alternatives



Price changed
Revalidate price before submission



Cart return failure
Keep request pending for retry

Note: This is a simulated portfolio scenario with illustrative process flow, created to demonstrate procurement integration and Agile delivery understanding.

Key Scenarios

- Supplier catalog available → Continue purchase
- Supplier catalog unavailable → Display error and allow retry
- Product unavailable → Notify requester
- Price changed → Revalidate before submission
- Cart return failure → Keep request pending for retry

Note: This is a simulated portfolio scenario with illustrative process flow.

10. Agile Release Planning:

Release	Key Features	Target Sprint
Release 1	Supplier Catalog + Product Search	Sprint 1–2
Release 2	Purchase Request + Approval Workflow	Sprint 3–4
Release 3	Purchase Order + Supplier Integration	Sprint 5–6

Release Goal: Deliver procurement functionality incrementally while validating supplier integration and business requirements before each release.